

BECKFORD VILLAGE FLOOD GROUP

September 2009

SUBJECT	ACTIONS	WHOM	WHEN
<p>Culvert 3</p> <p>Group are disappointed with the slow progress of the PC & believe if they had acted earlier then the window of opportunity for this year would not of been missed.</p> <p>Little Beckford Drainage Scheme</p> <p>Group & concerned that the project is being slowed done by a resident who is unhappy with the current plan.</p>	<ul style="list-style-type: none">• Continue to press the PC for urgent action regarding culvert 3<ul style="list-style-type: none">• When are they going to start the process of quotes for the modelling?• Monitor progress• Consult with Tony Jones to ensure PC are on the right track.• Monitor progress of WCC• Contact Dave Lavender to discuss the implications	<p><i>Bill/Josephine</i></p>	<p><i>Ongoing</i></p>

<p>Black Smith's Lane Drainage</p>	<ul style="list-style-type: none"> • Devise a pursue a lobbying strategy going forward 	<p><i>Anton</i></p>	<p><i>Ongoing</i></p>
<p>House Protection Grant Scheme</p> <p>Group would like to see this implemented & alleviation systems in place ASAP</p> <p>We would also like to see a communication update from the PC</p>	<ul style="list-style-type: none"> • Update Progress on the Web • Progress update with Tony Jones • Support Haycocks on the survey process • Drive through the implementation of the scheme ASAP • Continue to request a communication strategy from the PC 	<p><i>Josephine/Bill</i></p>	<p><i>Ongoing</i></p>
<p>F.W.A.G & EA</p>	<ul style="list-style-type: none"> • Update on our mission 2009 	<p><i>Jo Bell</i></p>	<p><i>Dec</i></p>
	<ul style="list-style-type: none"> • Continue networking with EA 	<p><i>Group</i></p>	

Watercourses	<ul style="list-style-type: none"> Report issues to Josephine 	<i>Group/Community</i>	<i>Going Forward</i>
	<ul style="list-style-type: none"> Requested PC put a Riparian reminder in the News letter. 	<i>Josephine</i>	<i>Done July</i>
	<ul style="list-style-type: none"> Tony Jones wrote to Roger supporting our request 	<i>Josephine</i>	<i>Sept Meeting</i>
	<ul style="list-style-type: none"> Report Court Farm Lane to Tony Jones regarding their riparian duties 	<i>Josephine</i>	<i>Done</i>
Long term objective to have the Carrant & Washourne adopted by the EA as Main Rivers	<ul style="list-style-type: none"> Start to formulate a lobbying strategy so that the entire group can get involved. 	<i>Group</i>	<i>On going</i>
	<ul style="list-style-type: none"> Research the benefits 	<i>Tina</i>	<i>Ongoing</i>
	<ul style="list-style-type: none"> Question on the Village plan 	<i>Julia</i>	<i>Given question to Plan Group</i>
	<ul style="list-style-type: none"> Engage other villages 	<i>Tina</i>	<i>On going</i>

A46 Culvert by the Beckford

Update by Josephine next meeting