

# BECKFORD VILLAGE FLOOD GROUP

## ACTIONS MAY

SUBJECT	ACTIONS	WHOM	WHEN
Little Beckford Culverts	Request an update from Steve Jordan & ask about the possibility of an inter Agency Meeting to get the ball rolling.	Bill	Done Received Email Update next meeting
	Ask the Parish Council write to the Highways Agency to procure a copy of their official report.	Bill/Josephine	Done Await their update
	Continue to chase Adrian Hardman for an update from Worcester County Highways	Bill/Josephine	Done
	Apply for a Wychavon District Council Grant (through Beckford PC) for 5K to pay for the works required to make Culvert 3 fit for purpose.	Bill/Josephine	Done Steve Jordan to negotiate with Overbury
	Strategic Political Lobbying by Letter	Josephine	Ongoing

House Protection Grant Scheme	Request an update from Steve Jordan	Bill	Done Decision put off until after the Local Elections 4 <sup>th</sup> June
	<p>Update the Parish Council &amp; clarify the group's position as facilitators NOT decision makers. Encourage future involvement &amp; accountability at PC level.</p> <p><i>“Our position has been transparent from day one. We have worked closely with Wychavon DC &amp; Haycock Associates to help secure the Grant on behalf of the Parish. If the application is successful we will continue to communicate &amp; facilitate together with &amp; on behalf of Wychavon DC but have <b>NOT</b> &amp; will <b>NOT</b> have any involvement with the decision making process as to which properties benefit from the scheme”</i></p>	Bill	<p>Done</p> <p>Attended PC Meeting</p> <p>Attended non committee meeting Roger Palmer, Richard Smith &amp; Paul Jay</p>
A46	Rough Plan of the Drains on the A46 Numbered for identification	Tina	Done
	Request a copy of the AM maintenance road map to cross-reference the two.	Josephine	Done Await reply

Rabbit Lane Ashton Road Grafton	Highlighted Issues to Adrian Hardman & request a PC motion to support the Group's lobbying campaign. Secured an agreement from the PC to write (with photo evidence) to Worcester County Highways requesting a scientific anti Flooding approach to the outstanding resurfacing issues.	Bill/Josephine	Done May PC Meeting
Emergency Strategy	Clarify & confirm the overall accountability of the PC. Support with the group's additional information.	Bill/Anton	
Ideas/Solutions going forward	Continue to gather data & information for possible solutions going forward with Haycock Associates (Hydrologist ) <ol style="list-style-type: none"> <li>1. Old Railway Line near Beckford Close</li> <li>2. Check curbs status Little Beckford (have they added value)</li> <li>3. Carrant Flow</li> </ol>	Group	Ongoing Next Haycocks Meeting
F.W.A.G & EA Solutions	Update How can the group help?	Jo	Next Meeting
Watercourses	Report issues to Josephine	Group Community	Going Forward
Update to New members	Request Feed Back as to how to support & update New Members on the group	Bill	Done Feedback next meeting