

BECKFORD VILLAGE FLOOD GROUP

October Action Plan

SUBJECT	ACTIONS <small>Email progress to group</small>	WHO	WHEN
Continued Strategy to make local watercourses fit for purpose	<ul style="list-style-type: none"> • Meeting arranged at Overbury Court with Penelope & Overbury PC members to find a solution for sustaining the downstream flow of water. 	All who are willing	3 rd Nov
	<ul style="list-style-type: none"> • Request progress report from Wychavon DC regarding the Notice that was served to Rail Path 	Josephine	Next Meeting
	<ul style="list-style-type: none"> • Investigate ownership responsibilities & write to Rail Path 	Nigel	Next Meeting
Little Beckford Ditches fit for purpose	<ul style="list-style-type: none"> • Ongoing dialogue with WDC & Land Owners • Sit visit with Carl Lister • Overbury owned ditch to Treatment Works speak to Jake 	Nigel Josephine	Until completion Next meeting

Little Beckford Culverts	<ul style="list-style-type: none"> Continued dialogue with Dr Tong & HA in their pursuit of a solution. Continued communication with residents on behalf of HA 	Nigel Bill	Ongoing
Ditches & Gullies fit for purpose at Grafton	<ul style="list-style-type: none"> Hughes ditches outstanding Included on the pro-former sent to Tony Jones at WDC asking for update. WCC to look into support from WCC Highways Letter to PC requesting Lengthsman clear Grafton Gullies Follow up request at October PC meeting 	Josephine Adrian Hardman Josephine Bill	Done ASAP October PC meeting
Beckford Manor Estate	<ul style="list-style-type: none"> Meeting with Hydrologist to checkout feasibility of both projects Arrange quotes for a inside Manor Bund Liaise with Land Owner & arrange quote to reinstate existing bund. Source Funding Confirmation of starting date for Road Drains from Dave Lavender 	Josephine John Josephine Adrian Hardman	24 Oct Done ASAP

Communication with Local Authorities	<ul style="list-style-type: none"> • Continue to copy in & keep in the loop. • Copy press release to Harriet Baldwin • Meet Harriet at Drinks Party • Write to Richard Burt regarding lack of support from Adrian Darby • Continue positive partnership with Adrian Hardman • Register on the Worc hub for multiple reporting of issues • Send us a copy of the Overbury & County Strategies • Copy Richard at Sedge burrow 	Josephine Josephine Group Josephine Group Adrian Hardman	Ongoing Done Nov Nov 19 th Ongoing ASAP
Working with the Parish Council to add Value	<ul style="list-style-type: none"> • Review agreed support • Request for funds for Self Help projects • Request work by Lengthsman at Grafton • Review Flood Warden Role 	Bill Josephine	October PC Meeting
	<ul style="list-style-type: none"> • Group feedback to Josephine regards the PC Emergency Strategy Document 	Group	ASAP
	<ul style="list-style-type: none"> • “One voice reply” to PC 	Bill	Before PC meeting
	<ul style="list-style-type: none"> • Group brainstorm regarding budget for 2009 projects 	Group	Next Meeting
	<ul style="list-style-type: none"> • Social meeting to cement relationship with PC Chairman 	Bill Josephine	Done
	<ul style="list-style-type: none"> • Request a copy of Alderton Flood Strategy & info on PC spend. 	Bill	Next Meeting

Continued communication with Severn Trent	<ul style="list-style-type: none"> • Continue to support & interface with Consultants • Pass on new Main St finding • Organize a brainstorm meeting with Stuart Barr. • Discuss how to influence Severn Trent <p><i>Area Flood Technician Alison Walton Tel 07979700423</i></p>	Josephine Bill	Done By next meeting
Communication with the Village	<ul style="list-style-type: none"> • Advert in Parish Magazine. 	Nigel	On going
	<ul style="list-style-type: none"> • Advert in Beckford Stores 	Sally	ASAP
	<p>BVFC News Letter 1st edition</p> <ul style="list-style-type: none"> • Editorial - Nigel • Logistics - Bill • Printing - Sally 		ASAP
	<ul style="list-style-type: none"> • Page on Village Web Site with regular updates 	Bill	ASAP
	<ul style="list-style-type: none"> • Update all relevant info to NFF 	Josephine	Next Meeting
	<p>Kick off “Positive Press Campaign”</p> <ul style="list-style-type: none"> • Press Release No 1 Little Beckford Culvert 	Nigel	Done
Communication within the Group	<ul style="list-style-type: none"> • Action/Agenda/Process <p>Continue to feed through information & updates to the Group</p> <ul style="list-style-type: none"> • Copy correspondence to Secretary • Share all relevant info via Email with groups 	Josephine Group	Ongoing Ongoing

	Share quick wins with Richard Sedge burrow		
--	--	--	--