

BECKFORD VILLAGE FLOOD GROUP

December Action Plan

Members

Josephine Barker

Bill Brooks

Jo Bell

Sally stringer

John Davies

Steve Brown

Anton Aldridge

Richard Hunt

Adrian Hardman

PC representative Josie Wilkinson – Absent

Copies to PC

SUBJECT	ACTIONS <small>Email progress to group</small>	WHO	WHEN
Continued Strategy to make local watercourses fit for purpose	<ul style="list-style-type: none"> Arrange a joint meeting with both upstream & down Parish Councils to talk BEST PRACTISE Watercourse Flow. Contact Glos CC with regard to outstanding issues	Beckford PC clerk with support of Bill Sally /Josephine	
	<ul style="list-style-type: none"> Request progress report from Wychavon DC regarding outstanding. 	Josephine	Done

SUBJECT	ACTIONS <small>Email progress to group</small>	WHO	WHEN
	<ul style="list-style-type: none"> Send letter to riparian owners reminding them of their responsibility for ongoing maintenance. 	Beckford PC Clerk	
Little Beckford Ditches fit for purpose	<p>RESULT Signed off Fit for purpose</p>		
Little Beckford Culverts	<ul style="list-style-type: none"> Continued dialogue with Dr Tong & HA in their pursuit of a solution. Continued communication with residents on behalf of HA 	Bill Josephine	Ongoing
Ditches & Gullies fit for purpose at Grafton	<ul style="list-style-type: none"> Hughes ditches outstanding WDC to confirm Hugh's exact programmed of works. <p>OUTSTANDING from October Action Plan</p> <ul style="list-style-type: none"> WCC to look into support from WCC Highways <ul style="list-style-type: none"> Lengthsman required to clear Grafton Gullies Discuss & look at an overall solution at next meeting. Investigate spring near JW's House is it CC? 	Josephine Adrian Hardman Beckford PC Parish Clerk Josephine Adrian	Done
Beckford Manor Estate & Back Lane	<ul style="list-style-type: none"> Confirmation of starting date for Road Drains from Dave Lavender Work starts End of Jan- delay caused because thanks to Nick Haycock an enhanced Programme of Works has been agreed. Liaise with Land Owner Raise the rest of the funding required 	Josephine Josephine	
Communication with Local Authorities	<ul style="list-style-type: none"> Continue to copy in & keep in the loop. Meet Harriet Baldwin at Drinks Party Continue positive partnership with Adrian Hardman 	Josephine Group	Ongoing Done Nov

SUBJECT	ACTIONS <i>Email progress to group</i>	WHO	WHEN
	<p>OUTSTANDING from October Action Plan</p> <ul style="list-style-type: none"> • Send us a copy of the Overbury & County Strategies • Copy Richard at Sedge burrow <p>Confirm Hydrologist quote</p>	<p>Group</p> <p>Adrian Hardman</p>	<p>Done</p> <p>Done</p>
Working with the Parish Council to add Value	<ul style="list-style-type: none"> • Review monthly the agreed support & subcommittee proposal by JW • Request for funds for Self Help projects • Flood Warden definition of role & accountabilities 	Bill Josephine	PC Meeting
	<ul style="list-style-type: none"> • Request a copy of Alderton Flood Strategy & info on PC spend. 	Bill	Next Meeting
Continued communication with Severn Trent	<ul style="list-style-type: none"> • Continue to support & interface with Consultants • Brainstorm meeting with Stuart Barr. • Discuss how to influence Severn Trent <p><i>Area Flood Technician Alison Walton Tel 07979700423</i></p>	Josephine Bill	Done By next meeting
Communication with the Village	<ul style="list-style-type: none"> • Advert in Beckford Stores <p>Newsletter gone out to all houses in the Parish</p>	Sally	ASAP
	<ul style="list-style-type: none"> • Page on Village Web Site with regular updates 	Bill	ASAP
Communication within the Group	<ul style="list-style-type: none"> • Action/Agenda/Process • Copy info & correspondence to Secretary • Share all relevant info via Email with groups <p>Attend Richard Hunts Meeting 27th Nov</p>	Josephine Group	Ongoing Ongoing